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| Attempt any fwo of the following: <
Jyrite a short note on realistic planning. &

QP Code : 26916

(2% hours)
Total Marlks: 75

{1) All questions arc compulsory.
(2) Make suitabie assumptions whercver necessary and state the assumptions made.
(3) Answers to the same questiop must be written together.

(4) Numbers to the right indicate marks. '

(5) Draw neat labeled diagrams wherever BeCeSSALY.

(6) Use of Non-programmable calculators is allowed.

Attempt any two of the following: {é
What are the factors that can be abstracted with software economics? Explain in detail,, @)

‘What is cuswrm;aﬁon of component & compare them with commercial component &
How do we partition the process perspectives? Explain them in brief. §/
Compare the three generations of software development. . O@

Attempt arny two of the following: \O
“Management set artifacts associated with process planning & cxocutioégj justify the
statement. .

‘Write a short note on test artifacts. ’ >

Explain the technical perspective of software architecture. *Q—YN

Why do we call the requirements set the primary engineering %Yen’r‘? Explain.
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How do you classify the joint management reviews? lain about minor milestones
in detail. )

Explain the concept of interaction work flow in,cgbail.

How to create a tailor-made WBS? Discuss t};\é@vays and means.
Attempt any two of the following: é/ég/ v v , 10
Explain about Project Software Standgs ' s K
“What are the key points that softw hitecture team should focus on? Explain their

roles, artifacts and responsibilities(; »
Why the process is to be au ed? Bxplain the rcasons and the three levels of

‘automation. & '
Why the tools are consid@ as the core components in the process automation?

Explain, . Q-

Attempt any ftwo oktlhie following:
Explain the three gement indicators’ metrics in detail.

~ Write a short n@e on pragmatic software metrics.

Enlist the of tailoring a software process framework. Explain any of the 4

ut small scale and large scale projects.

N - .

Attépapt any tivo of the following:
ist the various principles of modern project management. .
lain the best practices listed it out by “Airline Software Council™.
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b.
Q\,Q/Analyze the future perspective of cost estimation model.

Write a short note on the process of denouement.

i&ftempt any three of the following:

Late design and integration is one of the biggest drawb
Explain the statement.
Write a short note on pragmatic artifacts :
Explain the two perspectives through which project plans noed o be derved
Explain the nature of projeci-team members and their profiles.
Explain the two dimensions of process disenminate with neat d1
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Explain the hase difference hetween probien
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